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2012 Dredging Review

•

 
Goal:

 
350,000 cubic yards

•

 
May ‐

 
November

•

 
24/6 work schedule

•

 
Dredging from Route 4 General

 Support Property (CU‐26) to Griffin 

 Island (CU‐49)

–

 
Generally north to south

–

 
Three Sister Islands

•

 
Engineering and Quality of Life 

 Performance Standards



Update on Phase 2 Year 2: 
 River Operations

•

 
Dredging began May 9, 2012

•

 
4 dredges operating

–

 
Transload

 
operation in Three 

 Sister Islands Channel

•

 
Operating in main stem and Three 

 Sister Islands channel

–

 
CUs 26‐31, 35‐36

•

 
Dredged 106,000 cubic yards thru 

 June 17, 2012

•

 
Capping percentages significantly 

 below specified limits  (~3%)



Update on Phase 2 Year 2: 
 Monitoring

Water

•

 

No Total PCB standard level exceedances

 

to date

•

 

Load at Lock 5 and Waterford also below standard

Air
•

 

Sporadic exceedances

 

of residential air standard at facility and river 

 corridor 

•

 

Best management practices implemented

–

 

Relocation of dredge operations

–

 

Covering higher‐concentration sediments with water

–

 

Tracking, prioritizing barges with higher‐concentration sediments for 

 transport, unloading and processing



Update on Phase 2 Year 2: 
 Sediment Sampling

SEDC Coring Program

•

 

Goal is to improve delineation (fill in data gaps)

•

 

Nearly 600 cores planned for sampling this year (CUs 71 –

 

100)

•

 

Began mid‐May and is expected to be completed in August

•

 

Data will be used to adjust dredge prisms for future years

Surface Sediment Sampling
•

 

Goal is to assess changes in surface sediment concentrations

•

 

Samples collected throughout River Section 2 from locations inside and 

 outside CUs

•

 

Approximately 53 locations planned for sampling (CUs 61 –

 

76)



Update on Phase 2 Year 2: 
 Facility Operations



Update on Phase 2 Year 2: 
 Facility Operations

•

 
Consistent 24/6 operations

•

 
Unloaded >200 barges to date

(~500 to 600 cu yds

 
per barge) to date

•

 
North and south unloading wharfs fully operational

–

 
Two sediment unloaders

 
to unload barges

–

 
Two banks of size separation equipment

–

 
Unloading 6‐10 barges each 24‐hour period

•

 
Unloading/processing keeping up with dredging

–

 
No current need to operate facility on Sunday schedule



Update on Phase 2 Year 2: 
 Transport

•

 
Railcar loading began May 22, 2012

•

 
Railcar shipping began June 3, 2012

•

 
Material currently shipped to fully‐

 permitted disposal facilities in 

 Michigan (61 rail cars) and 

 Oklahoma (93 rail cars)

•

 
10 unit trains shipped through 

 June 25, 2012 (~700 rail cars)

–

 
Approximately 55,000 cu yds

 material shipped off‐site



Update on Habitat Reconstruction

•

 
Phase 1 area planting completed in 2010

•

 
Monitoring of Phase 1 areas 

 this summer

•

 
Harvesting of wild celery from 

 Feeder Canal began week of 

 June 25

•

 
Planting to begin mid‐July

–

 
Targeting CUs 9, 10 and 19



Questions/Comments
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